
APRIL 2014

         TIP            LATEST AFTER

ID # COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON

17BP.11.R.56 Surry $3,250,000 $3,250,000 S

8SP.10764.06 Randolph $560,000 $560,000 S

B-4288 Transylvania $750,000 $750,000 F Permits Required

B-4748 Franklin $600,000 $950,000 F

R-2707AB Cleveland $14,100,000 $14,100,000 F (Clustered W/R-2707B)

R-2707B Cleveland $32,600,000 $32,600,000 F
(Clustered W/R-2707AB)         
Rail Agreement Pending

R-4047 Haywood $15,100,000 $18,000,000 F Permits, Agreements Pending

R-4416 Clay $5,000,000 $5,000,000 F Plans under Review

R-5527B Cherokee $4,500,000 $4,500,000 S Permits Required

U-71 Durham $131,900,000 $140,700,000 S
(8-wk ad)  Permits Pending

U-3615B Guilford $29,000,000 $31,800,000 F
Municipal Agreement Pending

U-4432 Wake $7,100,000 $7,100,000 S
Municipal Agreement Pending

Projects = 12 Totals $244,460,000 $259,310,000 Projects to be Let =  12

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

         TIP            LATEST AFTER

ID # COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON

B-2500B Dare $119,000,000 $119,000,000 F

Minus Engineering & Contingencies

Design Build Projects

Review - February 25, 2014


